AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of6

Labor - Hour
2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0003 2004AUG26 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S1403A
TACOM WARREN DCMA  CHI CAGO
AVSTA- PM LAV- B 1523 WEST CENTRAL ROAD
ANGELA VENDI TTELLI (586)574- 8359 BLDG 203
WARREN, M CHI GAN 48397- 5000 ARLI NGTON HEI GHTS |L 60004- 2451
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: VENDI TTA@ACOM ARWY. M L
SCD C PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

SYSTEMS & ELECTRONI CS | NC.
201 EVANS LANE

M'S 4500

ST. LOUIS, MO 63121-1126

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 03- C- MD12
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 98255 | Facility Code 2002DEC16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLI GATI ON DATA

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Authority

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
M CHAEL T. FINNELL

FI NNELLM@rAaCoMm ARMY. M L (586) 574- 8361

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2004AUG26
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 03- C- MD12 MOD/AMD P00003

Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. The purpose of this nodification PO0003 is to extend the period of performance, to include rates for the extended period, and to
correct a typographical error.

2. The following is a sunmmary of the changes as a result of this nodification.

a. Under CLIN 0001AA, for FSR Support, in Narrative C001, the period of performance was corrected from"1 August 2003 through 1
July 2004" to "1 August 2003 through 31 July 2004".

b. Under CLIN O0001AA, Labor Rates were added for the period of performance that was extended from 31 July 2004 to 31 Decenber
2005. The rates are broken down into the following three periods: August 1 through Decenber 31, 2004; January 1 through June 30,
2005; July 1 through Decenber 31, 2005.

c. Under CLIN O001AA, in the "Perf Conpl Date" (Performance Conpletion Date), the period of perfornmance was extended from 31 JUL
2004 to 31 DEC 2005.

d. dIN O0001AB, for FSR Support, was nodified to extend the Performance Conpletion Date from 31 Jul 2004 to 31 Dec 2005.
e. CLIN 0002AA, for Travel, was nodified to extend the Perfornmance Conpletion Date from 31 Jul 2004 to 31 Dec 2005.
3. There is not a cost change to the dollar value of the contract and it remains at a $296, 000. 00.

4. Al other terms and conditions remai ned unchanged and in full force and effect.

*** END OF NARRATI VE A 003 ***



Refer ence No. of Document Being Continued Page 3 of 6
CONTINUATION SHEET PIIN/SIIN DAAEO7-03- C- MD12 MOD/AMD P00003
Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AA SERVI CES LI NE | TEM LO $ 108, 500. 00
ESTI MATED

CLI N CONTRACT TYPE:
Labor - Hour
NCOUN: FSR SUPPORT
PRON: T132T1024K PRON AMD: 04 ACRN: AA
CUSTOVER ORDER NO M5785403MP91038

The |l abor rates for this contract consist
of the follow ng | abor categories:

For the Performance Period of *
30 April through 31 July 2003: *

Engi neering: $110. 96
Program Admi ni stration: $115.24

For the Performance Period of *
1 August 2003 through 31 July 2004: **
Engi neering: $114.92 *
Program Admi ni stration: $119.81 *
For the Performance Period of **

1 August 2004 through 31 Decenber 2004: **

Engi neering: $103. 50 *x
Program Admi ni stration: $109. 50 *x
For the Performance Period of **
1 January 2005 through 30 June 2005: *x

Engi neering: $109. 89 *x
Program Admi ni stration: $114.06 **
For the Performance Period of **

1 July 2005 through 31 Decenber 2005: *x

Engi neering: $112.08 *x
Program Admi ni stration: $116. 43 *x
The contractor shall invoice nonthly for

actual expenditures.




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 4 of 6

P||N/S||N DAAEQ7- 03- C- MD12 MOD/AMD P00003
Name of Offeror or Contractor: SySTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

* %

* %

Performance will be certified/inspected/
accepted by TACOM PM LAV.

Modi fi cati on PO0O002 extends the

Perf Period from 30 Apr 2003 to

31 Jul 2004, includes rates for the
period of 1 Aug 03 - 1 Jul 04, and
increased the CLIN anmount from $54, 500
to $108, 500.

Modi fi cati on PO0003 corrects the typo-

graphical error in the period of performance

for the August 2003 through July 2004 tine frane.
The ending date was corrected from1 July 2004
to 31 July 2004.

Modi fi cati on P00003 extends the period of
performance from 31 Jul 2004 to 31 Dec 2005.
The rates for the extended period are broken
down into three tinme franmes:

Aug 1 - Dec 31, 2004; Jan 1 - Jun 30, 2005; and
Jul 1 - Dec 31, 2005. The Performance

Conpl etion (PERF COWL) Date was extended

from 31 Jul 2004 to 31 Dec 2005.

(End of narrative B001)

The contractor shall performthe efforts

listed in C 1.

(End of narrative C001)

I nspection _and Accept ance

| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2005

$ 108, 500. 00
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CONTINUATION SHEET PIIN/SI|N DAAEO7- 03- G WD12 MOD/AMD P00003
Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AB SERVI CES LI NE | TEM LO $ 145, 900. 00
ESTI MATED

CLI N CONTRACT TYPE:
Labor - Hour

NOUN: FSR SUPPORT

PRON: T132T1024K

The contractor shall
act ual

Per f or mance wil |
accepted by TACOM PM LAV.

The contractor shall
listed in C 1.

to 31 Jul 04.

Conp Date from 31 Jul

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation

Deliveries or Perfornmance

PRON AMD: 04
CUSTOMER ORDER NO M5785403MP91038

i nvoi ce nmonthly for
expendi tures of other direct costs (ODC)

including a rate of $1.40 for every ODC dollar.

be certified/ inspected/

(End of narrative B001)

performthe efforts

* Modification P00002 increases the CLIN

anount from $47,500 to $145, 900 and
extends the Perf Period from 30 Apr 03

* Modification PO0003 extends the Perf
2004 to 31 Dec 2005.

(End of narrative C001)

ACCEPTANCE: Desti nation

ACRN:  AA

$ 145, 900. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2005




Reference No. of Document Being Continued Page 6 of 6
CONTINUATION SHEET PIIN/SI|N DAAEO7- 03- G WD12 MOD/AMD P00003
Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0002AA SERVI CES LINE | TEM LO $ 41, 600. 00
ESTI MATED
CLI' N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: TRAVEL
PRON: T132T1034K PRON AMD: 04 ACRN:  AA
CUSTOMER ORDER NO M5785403MP91038
Estimated Cost: $37,818.18 *
Fi xed Fee: $ 3,781.82 *
TOTAL: $41, 600. 00 *
(End of narrative B001)

The contractor shall travel as necessary
in order to performthe efforts listed
inC 1.
Performance will be certified/inspected/
accepted by TACOM PM LAV.
* Modi fication P00002 increases the CLIN anmpbunt

from $14,000 to $41, 600; adjusts the Est

Cost/ Fi xed Fee/ Total accordingly, extends the

Per formance Period from 30 Apr 2003 to 31 Jul 2004.

**  Mpdification PO0003 extends the Perf Conpl Date frgm

31 Jul 2004 to 31 Dec 2005.

(End of narrative C001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2005

$ 41, 600. 00
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